

Status of E-906/SeaQuest

Markus Diefenthaler (UIUC)



The SeaQuest status



- **(so far) unpolarized fixed-target Drell-Yan experiment:**
 - a 120 GeV proton beam extracted from the MI and
 - a moving target table (liquid H and D, solid state nuclei)
- **significant increase in physics reach:**
 - unique access to sea quarks at high-x
 - What is the structure of the nucleon?
 - What is the structure of nucleonic matter?
- **commissioning run 03/07/2012 – 04/30/2013**
- **waiting for beam ~ end of October 2013**

Beam-line problems: 04/11 – 10/13 (tbc)

- vacuum problems since April 2011
- sleeving of berm pipe in progress:
 - welded the first six lengths of pipe together
→ no leaks → welds cleaned and pickled
 - welded nosecone to the transition piece, moved to G2
 - scheduled to do the first pull on Thursday, August 1
- on July 16th: end date changed from end August to end October
- as last we heard: the schedule continues to slip and additional manpower is needed

Commissioning of MI extraction

- large variation in instantaneous intensity, duty factor very low.
- periodic structure -- phase locked to AC 60 Hz
- **AD worked on various improvements**, e.g. quad bus filters
- **improved beam diagnostics via SeaQuest beam-line Cerenkov counter**
→ **bucket by bucket intensity**
- **plan:** test beam diagnostics at MT3
→ analyze beam structure while work on SeaQuest beam line is ongoing



Target Updates



Safety walkthrough (last week):

- 1) install another flammable gas detector for the pump cart
- 2) install vent van on pump cart
- 3) close electrical boxes on the pump carts
- 4) fill holes in the electrical boxes by the pump carts

Detector Updates



repair of interim D1

repair completed

new D1 in progress

wire stringing

2304 / 7936 wires strung




PMT base update

higher-rate capability for H1/H2

installation complete

→ gain-matching in progress



new D3m wire
chamber completed

HV training @ -2.6 kV
operating voltage with
Ar:CO₂ gas

DAQ: Improved TDC for Run II

TDC bin width	~0.44 ns	calibrated
minimum width of signal	4 ns	
maximum number of hits in 64 ns	4	
adjustable time window (detector)	4ns – 2048ns	
maximum number of hits per trigger	32 – 1024	
multiple events per IRQ	2 – 32	tested
scalar buffer	8 hits / channel	
intrinsic zero suppression (multi-sampling)		tested
multiple hits elimination		tested
leading edge or leading / trailing edge detection		
test with hodoscopes and proportional tubes		

Run II TDC working

Trigger Updates

- **updates on trigger hodoscopes completed**
- **trigger road generation:**
 - realistic MC sample clearly improved
 - trigger software suite progressing well
- **pulser test proceeds well:**
 - looking for any unwanted behavior from the trigger modules
- **final trigger configuration being installed**

Improved Online Monitoring

