

Status of E-906/SeaQuest

Markus Diefenthaler (UIUC)




The SeaQuest status

- **(so far) unpolarized fixed-target Drell-Yan experiment:**
 - a 120 GeV proton beam extracted from the MI and
 - a moving target table (liquid H and D, solid state nuclei)
- **significant increase in physics reach:**
 - unique access to sea quarks at high- x
 - What is the structure of the nucleon?
 - What is the structure of nucleonic matter?
- **commissioning run 03/07/2012 – 04/30/2013**
- **waiting for beam ~ end of October 2013**

Beam-line problems: 04/11 – 10/13 (tbc)

- vacuum problems since April 2011
- status of the external beam line division (Mike Geelhoed):
 - light at the end of the tunnel:





great progress

i.e. new berm pipe is 100% through

- reinstalling magnets in G2 and NM1
- berm pipe flanges are being fabricated by the machine shop
- completed by end of October (tbc)

Commissioning of MI extraction

- large variation in instantaneous intensity, duty factor very low.
- periodic structure – phase locked to AC 60 Hz
- **AD worked on various improvements**, e.g., quad bus filters, analyze beam structure first at MT
- **improved beam diagnostics via SeaQuest beam-line Cerenkov counter**
→ **bucket by bucket intensity**
- **plan:** test beam diagnostics at MT3 → analyze beam structure while work on SeaQuest beam line is ongoing
- Cerenkov counter needs to be installed at MT3
- readout boards to be finalized





Spectrometer Updates – all other components are ready

interim D1

repair completed
reinstalled


new D1 in progress

wire stringing (~ 50%)



PMT base update

higher-rate capability for H1/H2
installation complete
→ gain-matching in progress



**new D3m wire
chamber completed**

HV training @ -2.6 kV
operating voltage with
Ar:CO₂ gas

DAQ: Improved TDC for Run II

TDC bin width	~0.44 ns	calibrated
minimum width of signal	4 ns	
maximum number of hits in 64 ns	4	
adjustable time window (detector)	4ns – 2048ns	
maximum number of hits per trigger	32 – 1024	
multiple events per IRQ	2 – 32	tested
scalar buffer	8 hits / channel	
intrinsic zero suppression (multi-sampling)		tested
multiple hits elimination		tested
leading edge or leading / trailing edge detection		
test with hodoscopes and proportional tubes		

Run II TDC working

Trigger Updates

- **updates on trigger hodoscopes completed**
- **trigger road generation:**
 - realistic MC sample significantly improved
 - trigger software suite progressing well
- **pulser test almost completed:**
 - a comprehensive test of the trigger firmware
- **final trigger configuration being installed**

Improved Online Monitoring

