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§  Physically	
  installed	
  in	
  NM4	
  
–  2	
  wires	
  broke	
  in	
  transport	
  and	
  were	
  removed	
  

§  Holds	
  1.85	
  kV	
  in	
  air	
  
§  Cabling	
  in	
  progress	
  
–  Expected	
  comple1on	
  by	
  Friday	
  
–  DAQ	
  readout	
  crates	
  installed	
  

§  Gas	
  gain	
  tests	
  early	
  
next	
  week	
  	
  
–  pending	
  flammable	
  

gas	
  approval	
  

§  Hodoscope	
  
installa1on	
  to	
  
follow	
  (1	
  day)	
  

§  Need	
  Survey	
  



Shutdown Activities 

§  Target	
  	
  maintenance	
  
–  Accomplishments:	
  

•  Diff	
  pump	
  replaced	
  
•  Cold	
  head	
  maintenance	
  complete	
  
•  Vacuum	
  gauge	
  replacements	
  installed	
  

–  Future	
  accomplishments:	
  
•  Insula1ng	
  Vacuum	
  Leak	
  	
  
•  Cool	
  down	
  tests	
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Analysis Activities 
§  Campaign	
  to	
  process	
  all	
  2014-­‐15	
  data	
  on	
  OSG	
  and	
  FermiGrid	
  
§  SeaQuest	
  allocated	
  addi1onal	
  FermiGrid	
  nodes	
  and	
  many	
  opportunis1c	
  hours	
  
§  Pushing	
  for	
  presenta1ons	
  at	
  APS/Div	
  of	
  Nuclear	
  Physics	
  mee1ng	
  


