



SeaQuest AEM

Paul E Reimer

6 July 2015

This work is supported in part by the U.S. Department of Energy,
Office of Nuclear Physics, under Contract No. DE-AC02-06CH11357.

Accumulated Protons



Previous Week's Activities

- DAQ Issues:
 - Timing window mis-match caused inefficiency on one plane of one chamber (D3P)
 - Trigger/ROC failure (Friday morning)
 - NIM module failure (Friday morning)
- Target Pressure Studies (Saturday morning)
- Liquid target warm up

Shutdown Activities

- St. 1 new tracking chamber installation
 - Currently troubleshooting 1 bad wire
- Target maintenance
- DAQ upgrades—LINUX vs VxWorks CPU's
- Equipment tests in magnetic fields—J. Kilmer

